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Meeting Minutes Transmittal

GROUT TREATMENT FACILITY
Unit Managers Meeting
Federal Building, Room 784B
Richiand, Washington

May 12, 1993
12:00 p.m. - 1:00 p.m.
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The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit

Managers Meeting.

S%77 }Qu,u Date: éa]/‘?T/?'Sb

Clifford E. Clark, Unit Manager, RL

[ Talh1

-~ {Represented by Sue M. Price, WHC

' cDI/M‘LQ \DL(/W%- P"/] ‘/WW Date: ”MICF;

Daniel Duncan, RCRA Program Manager, EPA Region 10

Not Present r&(\/ Date: é//"/ /93

Robert Cordts, Qnit Manager, Washington State Department of Ecology

Grout, WHC Concurrence

A

Date: 65/42674:3>
7/

“RA1ph F. Wood, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
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Attachment 1

GROUT TREATMENT FACILITY
Unit Managers Meeting
Federal Building, Room 784B
Richland, Washington

May 12, 1993
12:00 p.m. - 1:00 p.m.

Agenda

PREVIOUS MEETING MINUTES
PROGRAM STATUS

» Program Status
+« Status of Vault Construction

RCRA TOPICS

» Permit Application Status
+ Ground Water Monitoring
« White Paper

GENERAL TOPICS

+ Action Items
- Past Action Items
- New Action Items

» Schedule Next Meeting Date
- Tentative Dates
- Proposed Topics



1.

2.

Attachment 2

GROUT TREATMENT FACILITY
Unit Managers Meeting
Federal Building, Room 784B
Richland, Washington

May 12, 1993
12:00 p.m. - 1:00 p.m.

Summary of Discussion and Commitments/Agreements

PREVIOUS MEETING MINUTES

Previous meeting minutes for October and December 1992, and January,
February, and March 1993 were approved for signature. Mr. D. Duncan
(EPA) gave his approval, via videoconference, for Mr. M. Cline (WHC)
to sign the minutes.

PROGRAM STATUS

Program status was given by Mr. R. Wood (WHC). The Grout performance

--assessment -(PA) -is 90% complete. - Ecology will be-briefed as soon as

a complete product is available. A WHC/PNL-approved PA is expected
July 7, 1993. Mr. Wood asked Mr. Duncan if he would like to be
involved with any briefings given to Ecology, and Mr. Duncan
indicated that he would like to be included.

Sampling of tanks 105-AP and 106-AP has been completed. Analyses are
ongoing, which are required to support grouting of vault 103.

Mr. Duncan asked when the completion date of the analysis would be.
Mr Wood indicated it was planned for early 1994.

Brookhaven National Laboratory (BNL) has completed its review of the
Final Safety Analysis Report (FSAR). A team from RL headquarters and
WHC attended a closeout meeting held April 27 and 28, 1993 at
Brookhaven, where approximately 85% of the comments were resolved.
The ECN regarding hydrogen generation is targeted to be issued in

~June 1993,

WHC completed the double-shell tank waste transfer from tank 106-AN
to Grout feed tank 102-AP. The feed tank contents were mixed and
heated prior to sampling, which took place between April 27 - 30.
The re-hydrotest for vault 103 is scheduled to be performed on

. May_ 26,1993, Mr. Woed indicated this -announcement would-serve-as

the required two-week notification to Ecology of the upcoming
nydrotest.

Mr. Cline provided the status of vault construction. The
fabrication of the exhaust and inlet air ductwork for vaults 102
and 103 has been completed and delivered to the site.
Installation of the ductwork is under way. Acceptance testing
of the portable instrument houses is continuing. An additional



anode has been installed on the cathodic protection system,
which clears up an exception to the acceptance test, and also
implements a tank integrity assessment recommendation. The
system has been retested with the new anode and has closed out

the acceptance test procedure (ATP).

RCRA TOPICS

Mr. Cline reported that WHC received the NODs from Mr. Cordts, and
WHC is planning on submitting the NOD response table to Ecology on
July 25, 1993, Mr. Cline stated that a letter was received from

Mr. Cordts requesting a response by July 15, which would be 83 days
from the date of receipt. WHC is planning on submitting the NOD
response tablie consistent with the 90-day time frame required by the
Tri-Party Agreement. Mr. Cline said he had discussed this with Mr.
Cordts, and Mr. Cordts agreed with the July 25 date for submittal of

the response table.

Mr. Cline reported that WHC stiil has not received notification in
writing from Ecology requesting WHC to relocate the three groundwater
monitoring wells. It was agreed to open a new action item for
Ecology to formally request the relocation of the wells.

Mr. Duncan stated that EPA is still in the process of reviewing the
white paper regarding TCLP. Mr. Duncan said that the white paper was

- sent-to EPA headquarters April--20, 1993, and he plans-to follow up

for comments.

. .»_ _There_was_one_new_action item, which was for Ecology to write a

letter formally requesting the relocation of Grout groundwater
monitoring wells.

It was agreed to defer scheduling the next unit managers meeting
until Mr. Cordts was available to discuss his scheduie. The topics

~ of groundwater monitoring and the status of the white paper will be

carried over to the next unit managers meeting.



Attachment 3

GROUT TREATMENT FACILITY
Unit Managers Meeting

Federal Building, Room 784B (Videoconference)

Richland, Washington

May 12, 1993

12:00 p.m. - 1:00 p.m.

Attendance List

Name Organization Phone #
M.'réo-e/ C//ém.c L Hc. 3726~ 2957
UL fr Thorw e wWHE 301 - 0952
Clof Loy L 2477,
.. LACES [ AC 7EC 576 (253
Lathy £nod [l 372 359
Dd ﬂU Dunce ErPA CU:& Lidzo )
Seee 30»7“::@; LT - B 7~ fop &~F




Attachment 4

GROUT TREATMENT FACILITY
Unit Managers Meeting
Federal Building, Room 784B
Richland, Washington

May 12, 1993
12:00 p.m. - 1:00 p.m.

Action Items

Action Item Description
02-18-93:3 WHC/RL will formally transmit to EPA an issue paper and
oy request determination on sample size and spike recovery.
*5% CLOSED (4/12/93). WHC transmitted to DOE 3/16/93.
?iﬁ 05-12-93:1 Ecology to write a letter formally requesting the relocation
Sy - o of Grout groundwater monitoring wells.

N ACTION: Bob Cordts



Distribution:

J. H. Anttonen RL A5-10
B. A. Austin WHC B2-35
E. J. Bitten WHC L4-73
R. C. Bowman WHC H6-24
R. C. Brunke WHC H6-23
R. M, Carosino RL A4-52
Go-B-Carpenter WHC - - H6-20
R. Carreon RL A5-16
M. S. Cochrane WHC S1-52
R. E. Cordts Ecology
C. E. Clark RL A5-15
M. W. Cline WHC H6-24
L. P. Diediker WHC T1-30
C. K. Disibio WHC B3-15
D. L. Duncan EPA HW-106
o C. J. Geier WHC H6-21
L2 W. T. Gretsinger WHC R4-01
—y L. A. Huffman RL A5-16
. M. Jaraysi Ecology
B R. T. Kimura WHC "S4-43
i;é S. J. Lijek MACTEC Ad4-35
o, D. W. Lindsey WHC B2-35
2 P. J. Mackey WHC B3-15
' K. S. McCullough WHC H5-32
R. J. Murkowski  WHC R4-01
S. M, Price WHC H6-23
J. E. Rasmussen RL A5-15
S. H. Rifaey WHC R4-02
R. K. Sanan WHC R4-05
G. H. Sanders WHC A5-16
H. T. Tilden II  PNL P7-68
J. E. Van Beek WHC R3-27
J. A, Voogd WHC R4-03
J. L. Waite WHC B1-59
J. Witczak Ecology
R. F. Wood WHC R4-01
G. D. Wright WHC Re-10

ADMINISTRATIVE RECORD: Grout Treatment Facility, TD-2-1
[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-105

Please send comments on distribution 1ist to Kathy Knox, WHC (H6-24),
(509) 372-3596.
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